
4.0 Capital Improvements Implementation 
 
4.1 Five-Year Schedule of Capital Improvements 
 
 Table 4.1, Five-Year Schedule of Capital Improvements, lists the public facilities which Monroe 

County will provide in order to reduce existing deficiencies, provide for necessary replacements, 
and meet the future demand identified by the Comprehensive Plan.  In accordance with Rule 9J-5 
of the Florida Administrative Code, the schedule includes the following public facility types for the 
five years subsequent to plan adoption (Fiscal Year 1992/93, which begins on October 1, 1992, to 
Fiscal Year 1996/97, which ends on September 30, 1997): 

  
1. transportation facilities including roads, port, and aviation facilities; 
 
2. solid waste; 
 
3. sanitary sewer; 
 
4. drainage; and 
 
5. parks and recreation. 
 

 The schedule does not include potable water projects or improvements to US 1 required to 
alleviate existing deficiencies because it is anticipated that these projects will be funded by the 
Florida Keys Aqueduct Authority (FKAA) and Florida Department of Transportation (FDOT), 
respectively.  These projects are presented for information purposes only in Table 4.2. 

  
 For each project listed in the Five-Year Schedule of Capital Improvements, projected costs and 

revenue sources are indicated.  The projects are described in Sections 4.1.1 to 4.1.6. 
 
4.1.1 Transportation 
 
 A. Roads 
 
 Card Sound Road 
 Conservation and Coastal Management Policy 216.1.3 designates Card Sound Road as a 

hurricane evacuation route as directed by the Monroe County Department of Emergency 
Management (See Section 3.2).  Because of its low elevation which makes it vulnerable to 
flooding, this road will be raised five feet and widened from the Dade County line to CR 905. 

 
 Other County Roads 
 The projects designated as "Other County Roads" in the Five-Year Schedule of Capital 

Improvements include roadway improvement projects throughout the Keys taken from the Division 
of Public Work's Seven Year Roadway/Bicycle Path Plan.  These projects, which are extracted 
from the Division of Public Work's Seven Year Roadway/Bicycle Path Plan (See Table 4.28 of the 
Technical Document), are mostly minor roadway widening projects and are unrelated to the level of 
service standards established for traffic. 
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Table 4.2 
Capital Improvements to be Provided by Florida Keys Aqueduct Authority (FKAA) 
 

Project Target Fiscal Year(s) Estimated Cost 

Potable Water Improvements (FKAA) (1) 

Distribution Upgrade Projects 92/93-94/95 
1995/96-2004/05 

$14,100,000 
$19,300,000 

Future 5 MG Tank (or Stock Island Aquifer Storage 
Recovery) 

1995/96-2004/05 $1,020,000 

Long Key Pump Station renovation 92/93-94/95 $900,000 

Cathodic Protection - Phases 3,4,5,6 92/93-94/95 
1995/96-2004/05 

$400,000 
$1,000,000 

24" main from Sugarloaf Key to Stock Island 92/93-94/95 $1,170,000 
 
(1) Potable water projects and costs are derived from the FKAA's Capital Improvements Program.  This 

program assigns projects to two general time periods, FY 1992/93-1994/95 and FY 1995/96-2004/5, 
rather than breaking them out by year. 

 Source: Barton Aschman, 1991; FKAA, 1990 
 
 Port-Related County Road Projects 
 Three county roads in the Stock Island port area - Fourth Street, Fifth Street and Peninsular 

Avenue -are characterized by flooding problems.  These flooding problems will be corrected in 
order to improve access to the port facilities. 

 
 B. Mass Transit 
 Monroe County does not currently operate or have plans to construct mass transit facilities.  

Therefore, no mass transit projects are included in the Five-Year Schedule of Capital 
Improvements.  Although the County does provide paratransit service to the transportation 
disadvantaged, the costs of providing this service are considered operating rather than capital 
expenses. 

 
 C. Ports 
 The Five-Year Schedule of Capital Improvements does not include any port improvement projects 

because the only port facility in unincorporated Monroe County, located on Stock Island, is privately 
owned.  As previously noted, improvements to three county roads are proposed to correct flooding 
problems and improve access to the port area. 

 
 D. Aviation 
 The Five-Year Schedule of Capital Improvements includes capital projects for both county-

operated airports, Key West International and Marathon.  These projects, which are listed in Table 
6.5 of the Technical Document include expanded terminal facilities for both airports and other 
miscellaneous improvements. 

 
4.1.2 Potable Water 
 
 Table 4.2 lists future improvements which will be made by the FKAA to its distribution system and 

transmission and supply system to provide for Monroe County's potable water needs through the 
year 2005.  These improvements include projects to increase the water supply system's storage 
capacity in order to maintain reliable service during plant or power outages, consistent with Policy 
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701.6.1 (See Section 3.7).  Specific projects include upgrading of the 18" diameter pipe between 
Sugarloaf Key and Stock Island to 24", renovation of the Long Key Pump Station, and construction 
of a future 5 million gallon storage tank at a location to be determined based upon operational 
experience and actual system growth.  Consistent with Objective 701.6 and supporting policies, 
the FKAA is investigating the feasibility of implementing an Aquifer Storage Recovery (ASR) 
system on Stock Island.  (See Chapter 8.0 of the Technical Document, Potable Water Element). 

 
4.1.3 Solid Waste 
 
 A. Sludge/Septage Treatment Facility 
 Sludge, septage and leachate generated in Monroe County are currently removed by private 

contractors for disposal at an out-of-county location.  In accordance with Policies 801.3.5 and 
801.3.6 (See Section 3.8), the Monroe County Department of Environmental Management (DEM) 
is currently pursuing plans to construct a sludge, septage, and possibly leachate treatment facility 
on a 40-acre site owned by the County at mile marker 56.5 on Crawl Key to provide a long-term 
treatment and disposal solution.  The estimated cost of this project will be determined by January 
4, 1997 based upon the specific technology to be utilized in the facility. 

 
 B. Alternative Waste Disposal Technology 
 Solid waste generated in Monroe County is currently hauled out of the County by a private 

contractor for disposal at a sanitary landfill facility owned by the contractor, Waste Management 
Inc. (WMI), in unincorporated Broward County.  In accordance with Policies 801.3.8 and 801.3.9 
(See Section3.8), the Monroe County DEM is currently evaluating the development and 
implementation of an alternative solid waste processing and disposal technology or technologies, 
such as composting or pelletization, to provide a long-term solid waste disposal solution.  The 
specific types and locations of facilities required to implement the chosen technology or 
technologies, and the estimated costs of these facilities, will be determined by January 4, 1997. 

 
4.1.4 Sanitary Sewer 
 Sanitary sewer facilities are not addressed in Monroe County's current Capital Improvements 

Program because there is no public sewer service in the County.  In accordance with Objective 
901.4 and related policies (See Section 3.9), a comprehensive Sanitary Wastewater Master Plan 
will be prepared which will inventory existing private wastewater disposal, collection, and treatment 
facilities within the County, evaluate issues related to wastewater disposal such as water quality 
impacts, and make recommendations regarding future capital improvements required to alleviate 
identified deficiencies and serve future development.  The locations and costs of future capital 
improvements required to implement the plan will be determined by January 4, 1998 based upon 
the plan's recommendations. 

 
 Because of the interrelated nature of wastewater disposal and drainage water quality issues, and 

in order to maximize cost effectiveness, the study will be prepared as a combined Sanitary 
Wastewater/ Stormwater Management Master Plan (SW/SMMP). 

 
4.1.5 Drainage 
 Existing public drainage facilities in Monroe County are limited in extent.  In accordance with 

Objective 1001.3 and related policies (See Section 3.10), a comprehensive Stormwater 
Management Master Plan will be prepared which will inventory existing drainage facilities within the 
County, evaluate issues related to stormwater management such as water quality impacts, and 
make recommendations regarding future capital improvements required to alleviate identified 
deficiencies and serve future development.  This study will be prepared in conjunction with the 
Sanitary Wastewater Master Plan as a combined SW/SMMP.  The locations and costs of future 
capital improvements required to implement the plan will be determined by January 4, 1998 based 
upon the plan's recommendations. 
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4.1.6 Parks and Recreation 
 The Five-Year Schedule of Capital Improvements lists parkland acquisition and development 

projects which are necessary to achieve and maintain the level of service standard for activity-
based recreational land established in Recreation and Open Space Policy 1201.1.1.  Projects 
listed for Fiscal Year 1992/93 are required to alleviate existing deficiencies of 3.3, 0.1, and 7.1 
acres of activity-based recreational land in the Upper, Middle, and Lower Keys, respectively.  The 
projects listed for Fiscal Years 1993/94 through 1996/97 are required to accommodate projected 
future growth permitted by the Future Land Use Element.  Acquisition and development of 2.4, 1.0, 
and 1.1 acres of parkland will be required in the Upper, Middle, and Lower Keys, respectively, to 
meet the demand for activity-based recreational land to serve projected future growth during the 
five years following plan adoption. 

 
 
4.2 Programs to be Adopted in Support of Capital Improvements Goals, Objectives and Policies 
 
 Goals, objectives and policies for capital improvements are presented in Section 3.14.  Monroe 

County will adopt the programs described in Sections 4.2.1 to 4.2.3 in support of these goals, 
objectives and policies.  These programs will ensure that public facilities and services meeting the 
levels of service standards established in the Comprehensive Plan will be available concurrent with 
the impacts of development. 

 
4.2.1 Five-Year Schedule of Capital Improvements 
 Concurrent with plan adoption, projects identified in the Comprehensive Plan Five-Year Schedule 

of Capital Improvements will be incorporated into the Monroe County Capital Improvements 
Program.  The Five-Year Schedule will not be adopted to replace the County's Capital 
Improvements Program because the Capital Improvements Program includes facility types such 
as jails and public buildings which are not addressed by the Comprehensive Plan.  In subsequent 
years, the Monroe County Growth Management Division will be responsible for updating the Five-
Year Schedule of Capital Improvements to include capital projects for the public facility types 
required by Chapter 9J-5 based upon the criteria contained in Capital Improvements Policy 
1401.1.2.  On an annual basis, Monroe County will incorporate such revisions to the 
Comprehensive Plan Five-Year Schedule into the County Capital Improvements Program. 

 
4.2.2 Fair Share Impact Fees 
 Under Article X, Impact Fees, of the Monroe County Land Development Regulations, new 

developments are assessed fair share impact fees to assist in providing funding for facility 
expansions required to accommodate new growth.  Impact fees are currently assessed for the 
following types of facilities: transportation, solid waste, parks and recreation, library, and police 
facilities.  Concurrent with adoption of the Comprehensive Plan, Monroe County will adopt 
revisions to Article X which update the current impact fee assessment system, thus ensuring that 
future development pays a proportionate fair-share cost of facility improvements necessary to 
maintain the level of service standards adopted pursuant to the plan.  The revisions will include 
procedures for assessment of impact fees to help offset the costs of extending fire, ambulance, 
and emergency services to serve new development. 

 
4.2.3 Concurrency Management System 
 Under Section 9.5-292 of the Monroe County Land Development Regulations, new development 

must be served by adequate roads, potable water, solid waste, and school facilities as determined 
by the level of service standards established in the section.  Concurrent with adoption of the 
Comprehensive Plan, Monroe County will adopt revisions to Section 9.5-292 which establish a 
Concurrency Management System consistent with Capital Improvements Policy 1401.4.5.  The 
Concurrency Management System will ensure that no new development permits will be issued 
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unless adequate public facilities needed to support the development at the level of service 
standards for all of the public facility types addressed in the Comprehensive Plan are available 
concurrent with the impacts of development.  The Concurrency Management System will include 
specific provisions for interpreting and applying the level of service standards to applications for 
development orders and permits. 
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5.0 Monitoring and Evaluation Procedures 
 

The Monroe County Year 2010 Comprehensive Plan provides the basis for permitting and 
allocating development and providing public facilities concurrent with the impacts of development.  
In order to ensure that this plan reflects current County policy, the achievement of Goals, 
Objectives and Policies, the most up-to-date baseline data and analysis, and that the appropriate 
resources are allocated to properly implement the plan, 9J-5: 

 
1. requires that the Five-Year Capital Improvement Program (CIP) be reviewed and updated 

annually; 
 
2. allows the plan to be amended as often as twice each year (including the annual adoption 

of the Five-Year CIP); and 
 
3. requires that the plan be evaluated and updated at least every five years. 

 
In order to accomplish a meaningful evaluation of the plan, procedures must be established to 
monitor and evaluate the plan and its implementation and to amend the plan.  This chapter 
describes the annual and five-year monitoring and evaluation procedures which will be followed by 
Monroe County. 

 
The Monroe County Board of County Commissioners (BOCC) serves as the local governing body 
and is responsible for adopting, amending and updating the Monroe County Year 2010 
Comprehensive Plan and for its implementation, including: 

 
1. adopting and amending the Land Development Regulations; 
 
2. adopting the Annual Operating Budget; and 
 
3. adopting the Five-Year Capital Improvement Program on an annual basis. 

 
The Planning Commission in Monroe County serves as the local planning agency and is 
responsible for providing recommendations to the BOCC. 

 
 
5.1 Plan for Continuous Monitoring and Evaluation 
 

The plan for continuous monitoring and evaluation includes the preparation of annual reports to 
evaluate the implementation of the Comprehensive Plan.  These annual reports will serve as the 
basis for adopting the Annual Operating Budget, the Five-Year Capital Improvement Program, as 
well as any amendments to the Comprehensive Plan or Land Development Regulations.  In 
addition to the yearly evaluation, the plan provides for the evaluation and updating of the 
Comprehensive Plan at least every five years. 

 
5.1.1 Annual Monitoring and Evaluation Procedures  

The annual monitoring and evaluation procedures which will be followed by Monroe County are 
illustrated in Figure 5.1.  The primary means of annual monitoring and evaluation will be the 
preparation of a Plan Implementation Report and the Concurrency Management Report each 
year.  The Plan Implementation Report will consist of a review of the Monitoring and Evaluation 
Matrices, which specify the date by which each objective and policy is to be accomplished (See 
Section 5.6).  The Monitoring and Evaluation Matrices will be updated by the Growth Management 
Division on an annual basis following the adoption of the Comprehensive Plan and any 
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amendments to reflect the most recently adopted Objective and Policies of the Comprehensive 
Plan.  The Plan Implementation Report will be submitted to the BOCC by April 15th of each year in 
conjunction with the preparation of the annual operating budget.  This will enable Monroe County 
to monitor the achievement of Goals, Objectives and Policies and provide the BOCC with the 
relevant information to implement the plan in a timely manner by allocating the necessary 
resources for the upcoming year.  The BOCC will hold a public hearing to review the Plan 
Implementation Report and to receive citizen input prior to adopting the Annual Operating Budget. 

 
 The Concurrency Management Report will be prepared annually pursuant to the Concurrency 

Management System.  This report will document the development that occurred in the past year 
and the adequacy of public facilities as defined by the adopted Level of Service standards to serve 
existing and future development.  The Concurrency Management Report will also identify capital 
improvements needed to eliminate any public facility or service deficiencies.  The Concurrency 
Management Report will be submitted to the BOCC by June 15th of each year.  The BOCC will 
hold a public hearing to review the Concurrency Management Report and to receive citizen input.  
The Concurrency Management Report will be adopted by the BOCC and, in addition to the Plan 
Implementation Report, will be used by the BOCC during the annual review and adoption of the 
Five-Year Capital Improvement Program.  In addition, these reports may serve as the basis for the 
BOCC to amend the Comprehensive Plan or to adopt revisions to the Land Development 
Regulations (LDRs).   

 
5.1.2 Five-Year Monitoring and Evaluation Procedures 
 Monroe County will review and update the Comprehensive Plan at least every five years.  This will 

be accomplished through the preparation, review and adoption of an Evaluation and Appraisal 
Report (EAR) in the fifth year following plan adoption (Figure 5.2).  The EAR will serve as the basis 
for adopting the Annual Operating Budget and the Five-Year Capital Improvement Program.  The 
EAR will summarize all relevant data collection and the results of all special studies as well as the 
results reported in the annual Plan Implementation and Concurrency Management Reports.  The 
EAR will also evaluate: 

 
1. the major problems of development, physical deterioration, and the location of land uses 

and the social and economic effects of such uses in the area; 
 
2. the condition of each element of the comprehensive plan and the time of adoption and at 

date of report; 
 
3. the comprehensive plan objectives as compared with actual results at date of report; and 
 
4. the extent to which unanticipated and unforeseen problems and opportunities occurred 

between date of adoption and date of report. 
 
 The EAR will also suggest changes needed to update the Comprehensive Plan, including 

recommended modifications to the Goals, Objectives and Policies. 
 
 The Planning Commission will be responsible for the preparation of the EAR in the first half of the 

fifth year following plan adoption and will function as the review committee.  The Planning 
Commission will hold at least one public hearing to review the EAR and to receive citizen input. 
The Planning Commission will forward the EAR and its recommendations to the BOCC.  The 
BOCC will also hold at least one public hearing to review the EAR and shall adopt the EAR within 
90 days after receiving it from the Planning Commission. 

 The BOCC will adopt amendments to the Comprehensive Plan based on the recommendations 
contained in the adopted EAR consistent with the requirements of Chapter 163.3184 and 
163.3191. 
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5.2 Updating Baseline Data and Measurable Objectives 
 
 Baseline data will be continuously updated through an ongoing data collection program, the 

Concurrency Management System, and the permit allocation system.  Under this data collection 
program, the Monroe County Growth Management staff shall: 

 
1. create, update and maintain a socio-economic and physical database for use in 

determining future land use needs; 
 
2. annually update map and tabular records on the amount and type of land consumed by 

the development activities of that year; and 
 
3. transfer land use, property and other relevant information to the Geographic Information 

System. 
 
 In addition, the Goals, Objectives and Policies identify many special studies which will be carried 

out over the next five years.  These special studies will provide data necessary for the BOCC to 
evaluate and update the Comprehensive Plan. 

 
 The accomplishment of measurable objectives will be recorded by the Plan Implementation 

Report, the Concurrency Management Report, and by the Evaluation and Appraisal Report.  
Measurable objectives will be updated at least every five years based on the results and analysis 
contained in these reports. 

 
 
5.3 Accomplishment of Goals, Objectives and Policies 
  
 The accomplishment of the Goals, Objectives and Policies of this Comprehensive Plan will be 

reported in the Plan Implementation Report and the Concurrency Management Report on an 
annual basis.  In addition, the Evaluation and Appraisal Report will evaluate the accomplishment of 
Goals, Objectives and Policies of this Comprehensive Plan for the first five-year period.  The EAR 
will summarize the results of the annual Plan Implementation Reports completed to date and will 
identify any obstacles or problems which resulted in underachievement of goals, objectives or 
policies. 

 
 
5.4 Modifications to Goals, Objectives and Policies 
 
 The EAR, which will be prepared every five years, will include recommended modifications to 

Goals, Objectives and Policies.  These recommendations will be based on the updated baseline 
data and analysis, the degree to which the Goals, Objectives and Policies were accomplished, and 
BOCC policy direction.  The Goals, Objectives and Policies will be modified at least every five 
years. 

 
 
 
 
5.5 Citizen Participation in the Planning Process 
 
 The Monroe County Planning Commission and BOCC shall hold advertised public hearings on all 

matters related to the monitoring, evaluation, implementation and amending of the Comprehensive 
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Plan.  The purpose of these public hearings will be to encourage public participation in the 
comprehensive planning process and to inform real property owners and the general public of 
actions which may affect the use of their property.  The procedures described in 5.1 through 5.4 
above include several opportunities for citizen participation in the planning process.  These 
opportunities include: 

 
1. annual BOCC public hearing(s) to review the Plan Implementation Report and adopt the 

Annual Operating Budget; 
 
2. annual BOCC public hearing(s) to review and adopt the Concurrency Management 

Report and the Five-Year Capital Improvement Program; 
3. Planning Commission public hearing(s) (at least every five years) to review the EAR and 

transmit recommendations to the BOCC; and 
 
4. BOCC public hearing(s) to review and adopt the EAR. 

 
 To the extent that any of BOCC public hearings serve to amend or update the Comprehensive 

Plan, the requirements of Chapter 163.3184(15)(b) will be followed (See 5.5.1 below).  At each of 
these public hearings, citizens will be afforded the opportunity to submit verbal and written 
comments. 

 
5.5.1 Timing 
 In compliance with the public hearing requirements established in Chapter 163.3184(15)(b), the 

BOCC will hold at least one advertised public hearing at the transmission stage of any 
amendments to the Comprehensive Plan on a weekday seven days after the first advertisement of 
the public hearing.  The intention to hold and advertise a second public hearing will be announced 
at the first meeting.  The second BOCC meeting will be held at the adoption stage on a weekday 
five days after the publication of the second advertisement. 

 
Figure 5.1 
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5.5.2 Notification 
 Monroe County will assure that the general public and real property owners are notified of all official 

actions which may affect the use of their property, including: 
 

1. all BOCC and Planning Commission public hearings related to the monitoring, evaluation, 
and implementation of the Comprehensive Plan and the adoption of any amendments to 
the Monroe County Year 2010 Comprehensive Plan; and 

 
2. any additional public meetings or workshops related to comprehensive planning process. 
 

 Monroe County shall notify the general public and real property owners through the publication of a 
notice in a newspaper of general circulation in the area, consistent with established Monroe 
County notification procedures. 

 
 
5.5.3 Dissemination of Materials 
 Consistent with current practices, Monroe County shall continue to provide all materials prepared 

during the comprehensive planning process and to be discussed at Planning Commission and 
BOCC public hearings to the general public.  These materials will be available for public inspection 
at established locations throughout the Upper, Middle and Lower Keys, including public libraries 
and government centers. 

 
 
5.6 Monitoring and Evaluation Matrices 
 
 The Monitoring and Evaluation Matrices have been prepared to enable Monroe County to monitor 

the implementation of the Comprehensive Plan.  For each of the Objectives and Policies of the 
Comprehensive Plan, the matrices include: a summary, the agency or agencies responsible for its 
implementation, the date by which it is to be completed, and whether or not the Objective or Policy 
is new or existing.  The Matrices will be used to prepare the Plan Implementation Report on an 
annual basis (See Section5.1.1). 

 
 Since the Monitoring and Evaluation procedures provide for the Goals, Objectives and Policies of 

the Comprehensive Plan to be amended as often as twice each year and at least every five years, 
the Monitoring and Evaluation Matrices will be updated by the Growth Management Division on an 
annual basis following the adoption of the Comprehensive Plan and any plan amendments to 
reflect the most recently adopted Objectives and Policies of the Comprehensive Plan. 

 
 
 

Section 5.6 (Monitoring Tables) is not included in this text document. 
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 Legend of Implementing Agencies
 
 (C)  Consultant 
 ACTL  Monroe County Animal Control 
 ADM  Monroe County Administrator 
 ARC  American Red Cross 
 ATTY  Monroe County Attorney 
 BDEDUC Monroe County School Board 
 BOCC  Monroe County Board of County Commissioners 
 BROW  Broward County 
 CES  City Electric System 
 CLK  Monroe County Clerk 
 CODE  Monroe County Code Enforcement Department 
 COE  Army Corps of Engineers 
 COLL  Collier County 
 COMSVCS Monroe County Division of Community Services 
 CONS  Non-profit Conservation Groups 
 DADE  Dade County 
 DCA  Florida Department of Community Affairs 
 DEM  Monroe County Division of Environmental Management 
 DEP  Department of Environmental Protection 
 DER  Department of Environmental Regulation 
 DHR  Florida Division of Historic Resources 
 DNR  Florida Department of Natural Resources 
 DOD  U.S. Department of Defense 
 DPS  Monroe County Division of Public Safety 
 EM  Monroe County Department of Emergency Management 
 ENP  Everglades National Park 
 EPA  U.S. Environmental Protection Agency 
 EXT  Monroe County Extension Service 
 FAA  Federal Aviation Administration 
 FDA  Florida Department of Agriculture 
 FDOT  Florida Department of Transportation 
 FEMA  Federal Emergency Management Agency 
 FGFWFC Florida Game and Freshwater Fish Commission 
 FKAA  Florida Keys Aqueduct Authority 
 FKEC  Florida Keys Electric Cooperative 
 FMC  Florida Marine Fisheries Commission 
 FM  Monroe County Fire Marshall 
 GM  Monroe County Division of Growth Management 
 HA  Monroe County Housing Authority 
 HIST  Historic Florida Keys Preservation Board 
 HRS  Health and Rehabilitative Services 
 KCB  City of Key Colony Beach 
 KW  City of Key West 
 LA  Monroe County Land Authority 
 LETF  Law Enforcement Agency 
 LIB  Monroe County Libraries 
 LNT  City of Layton 
 MCTL  Monroe County Mosquito Control 
 MS  Monroe County Division of Management Services 
 NOAA  National Oceanic and Atmospheric Administration 
 OMB  Monroe County Office of Management and Budget 
 PRES  Non-profit Preservation Groups 
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 PROP  Monroe County Property Appraiser 
 PW  Monroe County Division of Public Works 
 SFRPC  South Florida Regional Planning Council 
 SFWMD South Florida Water Management District 
 SHER  Monroe County Sheriff's Department 
 STATE  State of Florida 
 SWRRA Solid Waste Resource Recovery Authority 
 SWTF  Solid Waste Task Force 
 TDC  Monroe County Tourist Development Council 
 USCG  U.S. Coast Guard 
 USDI  U.S. Department of the Interior 
 USFWS U.S. Fish and Wildlife Service 
 USN  U.S. Navy 
 USPS  U.S. Park Service 
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